

Migration to Mainframe as a Service (MFaaS)

MFaaS Steering Committee Meeting
June 9, 2020

Agenda

- q Welcome
- q Project information
 - Review and approval of project documents
 - Implementation Charter and Integrated Project Management Plan
 - Schedule: Proposed Mock Testing dates
 - Discussion: Disaster Recovery
 - Ensono update
 - Review of critical RAID log items
 - Introduction: Pricing Model for 2021-23 Biennium
- q Sightline project Quality Assurance
- q Close and next steps

Review and Approval of Project documents

- q Charter
- q Integrated Project Management Plan
- q Draft for review: Project Schedule (a living document for feedback, no approval)

Proposed Mock Testing

- Mock Testing is currently scheduled as a continuous three-week window from November 1 through November 20
- Ensono will provide remediation as needed during this window
- WaTech is requesting a late September or early October preliminary testing window (3-5 days) for both an early testing window and the ability for customer agencies to validate testing plans.

- Disaster Recovery (DR) validation will be performed during the second week of November (during the Mock testing)
- What will occur:
 - DR in Downers Grove, IL will be replicated from Pre-production in Omaha
 - Ensono will confirm environment and systems are functional and valid
 - Flow and expectation will be similar to the DR process and connectivity that is currently done, where WaTech validates the environment and customer agencies are able to connect and test
 - A limited test window is being proposed to allow customer agencies to connect and validate the DR environment
 - A full DR test will be planning in 2021 that will provide customer agencies the opportunity to perform the DR testing and processing currently done at WaTech twice a year. (This DR test is TBD.)

Ensono – Overall Project Status

ensono OPERATE FOR TODAY. OPTIMIZE FOR TOMORROW.		WaTech MFaaS 2020-PRJ-7518					REPORT DATE	06-05-2020	■ Targets / Commitments will not be met ▲ Targets / Commitments at risk ■ Targets / Commitments on track ■ Complete / Closed ■ Not yet started / On Hold
OVERALL STATUS		E	SCOPE	B	TIME	G	RISK	A	
KEY RECENT ACCOMPLISHMENTS					KEY UPCOMING ACTIVITIES				
<ul style="list-style-type: none"> Knowledge Discovery Sessions Continuing, with focus on departing staff OCS Security Design Review – Completed 6/1 ITSM – Initial Process review completed Site-to-Site VPN Documentation and joint meetings continue TADz Environment reviewed – SW is current, last run was in 2016 Software Contracts review completed 					<ul style="list-style-type: none"> Detailed Planning on-going. Ensono to review impacts/cost of extending Mock Testing schedule Finalize KA Discovery Sessions and Run Book Creation - Drafts due 6/12 ITSM Portal setup in progress – 50% complete, ETC 6/15 Network Connectivity (Site-to-Site VPN) Phase 1 scheduled for 6/11 implementation TADz – Backup of Global Knowledge Base, then refresh data run Set up recurring weekly meetings for ISV Software TPA's and Renewals 				
KEY MILESTONES (Program Workstream)		OWNER	DUE DATE	STATUS	NOTES				
Planning & Design – Remote Hosted and Fully Hosted		Jim Lawson / Jay Ellsworth	30-JUN-2020	G	Team now has proposed dates for Mock Testing and DR Validation (incl. SW Keys) Ensono to review impacts and costs to allow for a 90-day Mock Testing window				
User ID's and Access		WaTech / Debbie LaCroix	31-JUL-2020	A	Initial ID's processed. Additional requests on-going. WaTech confirming if FTI has moved off the MF				
Discovery / Shadow / Reverse Shadow		Jay Ellsworth / Ron Rosenthal	30-JUL-2020	G	Deep Dive Sessions in progress. Shadowing scheduled to start 6/8				
ITSM Portal Implementation		Emily Togni / Donna Edwards	01-JUL-2020	G	Initial Process & Procedure review completed. Portal set up in progress				
Remote Hosted Go - Live Readiness		Jay Ellsworth	01-JUL-2020	G	Initial Operational Readiness meeting held. Weekly recurring meeting scheduled				
Remote Hosted Go - Live		Jay Ellsworth	01-Jul-2020 (MF) 13-Jul-2020 (OP's)	G	Not yet Started				
R/A/I/D	DESCRIPTION		OWNER	STATUS/PLAN					
R	Agency Participation may impact DR and Mock schedules		WaTech	WaTech has requested a 90-day window for Mock Testing. Dec-05/06 is the primary target date for cutover to Fully Hosted. November dates proposed for Mock and DR Validation (to include SW Keys)					
R	Background checks (FTI) need to be fully defined. Potential impact to Ensono access and support		WaTech	WaTech is comfortable with Ensono level BG Checks (assuming within 5 years). Ensono to provide roster. Awaiting confirmation on the FTI requirements. WaTech to confirm if FTI has moved off MF					

Ensono Project Timeline– as of 6/5/2020

Project Timeline (*Tentative, based on current planning)



WaTech MFaaS – Knowledge Acquisition Status

ensono | OPERATE FOR TODAY.
OPTIMIZE FOR TOMORROW.

WATECH – State of Washington – MF Hosting
2020-PRJ-7518

Tracks	Discovery/Run Book Creation				Shadow Support/Run Book Adjustment			Reverse Shadow/Run Book Adjustment		
	Start Date	Est End date	% Complete	Playback	Est Start Date	Est End date	% Complete	Est Start Date	Est End date	% Complete
zOS	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
zVM	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
zLinux	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
MQ	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
CICS	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Console Operations / Batch Monitoring	4/28/2020	6/5/2020	100%		6/8/2020	6/26/2020		6/29/2020	7/10/2020	
ADABAS systems Support	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
DB2 Systems Support	5/4/2020	6/5/2020	10%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Software & Hardware Entitlement (Tracking Only)	5/4/2020	6/5/2020	In Progress							
ISV SW Support	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Mainframe Network	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Storage	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Capacity Management / Performance Planning	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Automation	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
DR and BCP Management	5/4/2020	6/5/2020	50%							
Authcodes	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Job Scheduling	5/4/2020	6/5/2020	10%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Audit	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
In Flight Projects (Tracking Only)	5/4/2020	6/5/2020	50%							
Encryption	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Security - Standard	5/4/2020	6/5/2020	75%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Mainframe Hardware Configuration	5/4/2020	6/5/2020	50%		6/8/2020	6/26/2020		6/27/2020	7/10/2020	
Total % Complete			52%				0%			0%

Key Risks and Issues

- q Risk #16: Agency Testing resources to build and the execute Test Plans: Resourcing the build out of Test plan, and successfully executing in timeframe
- q Risk #12: Covid-19 impacts to team schedules if teams are required to work remotely for an extended period of time.
- q Risk #4: Mainframe hardware/software is nearing End of Service (EoS).
- q Risk #13: Risk increases for some agencies if Production cutover date (Dec 5/6) is missed. Contingency date is only one week later, and that might not be enough time to fix the issue.
- q Issue #1: Mainframe Tech staff are leaving to other agencies

Pricing Model discussion

- q Goal is present pricing model asap, no later than August meeting
- q Discussion and Q&A

- q Next steps:
 - q Finalize baseline quantities, finalize software list, update Shared Services cost
 - q Sub-group review prior to SC meeting on 7/14

- Identify testing lead and backup – 6/30/20
- Confirm high level testing approach – 7/15/20
 - e.g. regression testing, spot checking, critical programs
- Document, review and confirm test plans for Mock – 8/31/20
- Document, review and confirm verification plans Production – 9/30/20
- Review results from Mock Testing (may result in changes to Test Plans) – 11/1-20/20
- Review results from DR Testing (may result in changes to Test Plans) – 11/8-11/20

Quality Assurance information from Sightline...

Questions and Answers

Q & A...

▶ Thank you

- q Adjourn
- q Sub-group meeting
- q Our next meeting is planned for July 14th at 2pm