

# Migration to Mainframe as a Service (MFaaS)

MFaaS Steering Committee Meeting  
May 12, 2020

# Agenda

- Welcome
- Project information
  - Governance
  - Scope
  - Milestones
  - Communication
  - Ensono
  - Review of critical RAID Log items
- Sightline project Quality Assurance
- Close and next steps

## MFaaS Steering Committee

- The Mainframe Steering Committee will be the primary advisory body for the project.
- The Sponsors may also leverage WaTech's governance bodies as needed.
- The existing Project Charter will be updated in May to align with the new Steering Committee membership and governance structure.
- Critical decisions will be voted upon by Steering Committee voting members.

## Key Migration Scope Principle: Only perform required environmental changes

- New Mainframe hardware and CPU
- Operating System will remain the same
- IP addresses will remain the same and agencies will connect to the same VRF they do now

## Important Scope for agencies...

- Cost model for 2021-23 Biennium
- Preparations for cutover ...Communications and Testing
- Support and operational model

## Important Milestone dates for Steering Committee

- ❑ Cost model for 2021-23 Biennium – Goal is asap, with an August deadline to agencies
- ❑ Preparations for Mock, DR and Production cutovers
  - Communications
    - Monthly Mainframe Customer meetings will continue
    - Project site will be updated weekly
  - Testing – preparations will begin in June/July
    - Will coordinate a MFaaS Testing meeting, need agency Testing Leads as a start
    - Shared a Test Plan sample from Ensono with MF Customer Meeting invitees
- ❑ Support model – will begin with agencies in July/August
  - Work with agencies to outline the model and roles
  - Ensono wants to meet and understand agencies issues and pain points

## Monthly Mainframe Customer meetings

- Notes and Q&A are distributed to all invited
- A sample Ensono Test Plan was sent after our last meeting
- Project site is <https://watech.wa.gov/Mainframe-Service-MFaaS-Migration>
- The project Communication Plan is in final review with Sponsors and has a Strategic Outreach Table describing all communication activities.

## Production cutover ratings by Agency

Target date for MFaaS Prod cutover	DES	DCYF	DNR	OFM	ECY	TRE	DRS	HCA	ESD	DSHS/DCS	DSHS/ESA	L&I	WaTech	Total
November 7 & 8	1	3	5	5	4	1	5	5	1	4	5	1	1	38
November 21 & 22	2	5	1	4	2	1	4	4	2	5	4	2	2	33
December 5 & 6	3	2	4	2	3	1	3	3	3	3	3	3	3	34
December 12 & 13	4	1	3	1	5	1	2	2	4	1	2	4	4	34
December 19 & 20	5	4	2	3	1	1	1	1	5	2	1	5	5	36

## Transition Steps

- Knowledge Acquisition has started with Mainframe team
- Software Deep Dive and run TADz Discovery Tool
- Review Agency Requirements Documentation
- WaTech and Ensono working on connectivity
- Work together on all vendor notifications

## Key Risks and Issues

- Risk #11: Agency's will need to come to a consensus on migration dates and timing around the cutovers as they will need to have resources create Test plans, then test and validate.
- Risk #12: Covid-19 impacts to team schedules if teams are required to work remotely for an extended period of time.
- Risk #4: Mainframe hardware/software is nearing End of Service (EoS).
- Risk #10: Constraints & issues around the Mock, DR and Production cutovers
- Issue #1: Mainframe Tech staff are leaving to other agencies



Quality Assurance information from Sightline...

# Questions and Answers

Q & A...

# ▶ Thank you

- Adjourn
- Our next meeting is planned for June 9<sup>th</sup> at 2pm