

PM-01-04-S

State CIO Adopted: July 19, 2023  
TSB Approved: September 14, 2023  
Sunset Review: September 14, 2026

Replaces:  
N/A



## TIERED OVERSIGHT AND REPORTING STANDARD

**See Also:**

- RCW [43.105.054](#) OCIO Governance
- RCW [43.105.205](#) (3) Higher Ed
- RCW [43.105.020](#) (22) "State agency
- RCW [43.105.255](#) Major technology projects and services-Approval
- RCW [43.105.245](#) Planning, implementation and evaluation of major projects

To ensure successful project completion, all major IT projects with WaTech oversight are required to report routine status reports and key project documentation and deliverables using the WaTech’s web-based tool available on [Statewide IT Project Dashboard](#) to meet transparency and visibility requirements.

Content	Tier 3	Tier 2	Tier 1	Responsibility and Frequency
Feasibility Study	Required	Recommended	Agency Discretion	Agency
Project Charter		Required		Agency
Technology Budget		Required		Agency to complete. OCIO to approve & post
Investment Approval		Required		OCIO
Investment Plan		Required (If deemed so by OCIO)		Agency to complete. OCIO to approve & post
<b>Continued on Next Page</b>				

<b>Content</b>	<b>Tier 3</b>	<b>Tier 2</b>	<b>Tier 1</b>	<b>Responsibility and Frequency</b>
QA Plan		Required	Recommended	QA service provider
QA Readiness Assessment		Required	Recommended	QA service provider
Agency response to QA findings		Required	Recommended	Agency
Project Management (PM) Plan		Required	Recommended	Agency
Associated Project Management Plans	See below			
Detailed workplan (schedule, work breakdown structure)		Required	Agency discretion to include with Project Charter / PM Plan	Agency
Procurement Plan	As applicable			Agency
Vendor Management Plan	Required	Required May be include with Project Charter / PM Plan	Agency discretion to include with Project Charter / PM Plan	Agency
Project Quality Assurance Plan		Required	Required for projects over \$2M TPPS	Agency
OCM Plan	Required	As applicable	As applicable	Agency
Scope management / Change Control plan	Required	Required May be include with Project Charter / PM Plan	Agency discretion to include with Project Charter / PM Plan	Agency
Project roles and responsibilities	Required	Required May be include with Project Charter / PM Plan		Agency
<b>Continued on Next Page</b>				

<b>Content</b>	<b>Tier 3</b>	<b>Tier 2</b>	<b>Tier 1</b>	<b>Responsibility and Frequency</b>
Risk and Issue management plan (including RAID log)	Required	Required May be include with Project Charter / PM Plan		Agency
Test Plan	Required	Required May be include with Project Charter / PM Plan		Agency
Training Plan	Required		Required May be include with Project Charter / PM Plan	Agency
Knowledge Transfer / M&O readiness plan	Required		Required May be include with Project Charter / PM Plan	Agency
Project Status Reports and health assessment	Required			Agency Monthly for Tier 3 and Tier 2,  Quarterly for Tier 1 projects.
Quality Assurance Reports and project health assessment	Required			QA service provider Monthly for Tier 3 and Tier 2,  Quarterly for Tier 1 projects.
<b>Continued on Next Page</b>				

<b>Content</b>	<b>Tier 3</b>	<b>Tier 2</b>	<b>Tier 1</b>	<b>Responsibility and Frequency</b>
OCIO Project health assessment		Required		OCIO Monthly for Tier 3 and Tier 2,  Quarterly for Tier 1 projects.
Gate certifications and approvals		Required (Gated funding projects only)		OCIO
Go-live readiness criteria and review		Required		N/A
Post Implementation Review Report		Required		Agency
QA Closeout Report and Lessons Learned		Required		QA service provider

## REFERENCES

1. [Statewide IT Project Dashboard](#).
2. [Definition of Terms Used in WaTech Policies and Reports](#).

## CONTACT INFORMATION

- For questions about this policy, please email the [WaTech Policy Mailbox](#).
- For technical assistance, please email the [WaTech Consultants Mailbox](#).